ITEMN

REVISIONS TO 2009-2015 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS
DIVISION 1
1.B-4073 SR 1226, Chowan County. Replace Bridge Construction FFY 09 - $950,000 (NFA)
No. 13 over Dillard Creek. Delayed
construction, FFY 08 to FFY 09. Bridge
Maintenance needs time to resolve right of way
certification issues.

2.B-4578 SR 1320, Martin County. Replace Bridge Construction FFY 09 - $1,050,000 (NFA)
No. 8 over Conoho Creek. Construction
delayed construction, FFY 08 to FFY 09.
Bridge Maintenance needs time to resolve
permit issues.

3. B-4599 US 17-158, Pasquotank County. Replace Right of way FFY 10 - $ 700,000 (FA)
Bridge No. 1 and Bridge No. 2 over Knobbs Utilities FFY 10 -------- $ 750,000 (FA)
Creek. Accelerated right of way, FFY 11 to Construction FFY 11 - $3,500,000 (FA)
FFY 10 and construction, FFY 12 to FFY 11. Construction FFY 12 - $3,500,000 (FA)
PDEA requested acceleration to complete Total Cost --------------- $8,450,000 (FA)
B-4599 prior to let of U-4438 to avoid traffic
control issues associated with two projects in
the same area. (2 Year Cash Flow)

DIVISION 2
1. U-5018B Greenville, NC 43, SR 1204 (B’s Barbeque Right of way SFY 09 - $750,000 (S)
Road) to US 13-NC 11 (Memorial Drive), Pitt
County. Widen to a four lane divided facility.
Delayed right of way, SFY 08 to SFY 09.
Division waiting on right of way concurrence
from Historic Architecture Office before
proceeding with right of way acquisition.

DIVISION 4

1. B-4585A SR 1001, Nash County. Replace Bridge No. 65  Utilities FFY 09 -------- $ 10,000 (NFA)
over Toisnot Swamp. Added utilities, FFY 09 Construction FFY 09 - $635,000 (NFA)
and accelerate construction, FFY 10 to FFY 09. Total Cost --------------- $645,000 (NFA)
Project accelerated due to bridge deterioration.

2. B-4585B SR 1001, Nash County. Replace Bridge No. 66  Utilities FFY 09 -------- $ 10,000 (NFA)
over Toisnot Swamp. Added utilities, FFY 09 Construction FFY 09 - $635,000 (NFA)
and accelerate construction, FFY 10 to FFY 09. Total Cost --------------- $645,000 (NFA)
Project accelerated due to bridge deterioration.
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DIVISION 5
1. R-2635 Western Wake Freeway, NC 55
(South) to NC 55 (North), Wake
County. Freeway on new
location. Right of way and
construction delayed, FFY 08

to FFY 09. Turnpike Authority

will not issue Bonds until FFY 09.

2. R-2635A Western Wake Freeway, NC 55
Bypass at Western Wake
Interchange, Wake County.
Provide left turn lane and U-turn
Bulb-out. Turnpike Authority will

not issue Bonds until FFY 09.

3. U-4703 Garner, Timber Drive East
Extension, NC 50 to White
Oak Road, Wake County.
Multi-lanes on new location.
Construction delayed,

FFY 09 to FFY 10. Right of
way Branch needs additional
time to acquire right of way
due to delay in executing
municipal agreement.

(3 Year Cash Flow)

4. U-4763B New Route, Triangle Parkway,
1-540 to 1-40, Wake and Durham
Counties. Multi-lane facility on
new location. Right of way and
construction delayed, FFY 08 to
FFY 09. Turnpike Authority will
not issue Bonds until FFY 09.
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Right of way FFY 09 - $ 90,000,000 (B)
Right of way FFY 09 - $ 55,500,000 (TIFIA)
Right of way FFY 09 - $ 4,500,000 (S)
Construction FFY 09 - $ 97,200,000 (B)
Construction FFY 09 - $ 59,940,000 (TIFIA)
Construction FFY 09 -$ 4,860,000 (S)
Right of way FFY 10 - $ 30,000,000 (B)
Right of way FFY 10 - $ 18,500,000 (TIFIA)
Right of way FFY 10 -$ 1,500,000 (S)
Construction FFY 10 - $111,200,000 (B)
Construction FFY 10 - $ 68,450,000 (TIFIA)
Construction FFY 10 -$ 5,550,000 (S)
Construction FFY 11 - $111,200,000 (B)
Construction FFY 11 - $ 68,450,000 (TIFIA)
Construction FFY 11 -$ 5,550,000 (S)

S IR E— $732,400,000 (B/TIFIA/S)
Right of way FFY 09 -$ 60,000 (B)

Right of way FFY 09 -$ 37,000 (TIFIA)

Right of way FFY 09 -$ 3,000 (S)

Construction FFY 09 - $ 600,000 (B)
Construction FFY 09 -$ 370,000 (TIFIA)
Construction FFY 09 -$ 30,000 (S)

Total Cost --------------- $1,100,000 (B/TIFIA/S)

Construction FFY 10 - $ 2,560,000 (STPDA)
Construction FFY 10 -$ 640,000 (S(M))
Construction FFY 10 -$ 2,267,000 (STP)
Construction FFY 11 -$ 2,560,000 (STPDA)
Construction FFY 11 -$ 640,000 (S(M))
Construction FFY 11 -$ 2,267,000 (STP)
Construction FFY 12 -$ 2,560,000 (STPDA)
Construction FFY 12 -$ 640,000 (S(M))
Construction FFY 12 -$ 2,266,000 (STP)

Total COSt =---mmrmmrmmnn- $16,400,000 (STP/STPDA/S(M))

Right of way FFY 09 - $ 13,800,000 (B)
Right of way FFY 09 -$ 8,510,000 (TIFIA)
Right of way FFY 09-$ 690,000 (S)
Construction FFY 09 - $ 45,600,000 (B)
Construction FFY 09 - $ 28,120,000 (TIFIA)
Construction FFY 09 -$ 2,280,000 (S)
Construction FFY 10 - $ 43,200,000 (B)
Construction FFY 10 - $ 26,640,000 (TIFIA)
Construction FFY 10 -$ 2,160,000 (S)
Construction FFY 11 -$ 8,400,000 (B)
Construction FFY 11 -$ 5,180,000 (TIFIA)
Construction FFY 11 -$ 420,000 (S)
Total Cost ---------=----- $185,000,000 (B/TIFIA/S)




DIVISION 6
1. B-4250

2. W-5000

DIVISION 7
1. U-4704

2. SF-4907C

3. W-5011

DIVISION 8
1. U-5027

2. B-4065

SR 1750, Robeson County. Replace Bridge
No. 35 over Big March Swamp. Construction
delayed, FFY 08 to FFY 09. Bridge
Maintenance needs additional time to resolve
permit and right of way certification issues.

Fayetteville, US 401 (Ramsey Street), Law

Road to SR 1611 (Andrews Road), Cumberland

County. Construct concrete island, raised
medians, directional crossovers and other
channelization. Project inadvertently removed
from STIP.

Chapel Hill-Carrboro, Orange County.
Computerized Traffic Signal System.
Added right of way not previously
programmed.

NC 57-157, Widen for left turn lanes on
NC 57 and install a traffic signal at the
intersection of NC 157, Orange County.
Right of way delayed, FFY 08 to FFY 09.
Additional surveys required because of

project scope change. Construction remains

in FFY 09 as programmed.

NC 49-119, Improve vertical alignment on
NC 49, remove sight obstructions and
provide for channelization in the NW and
SW Quadrants, Alamance County. Right
of way and construction delayed, FFY 08
to FFY 09 due to additional survey
requirements.

Laurinburg, SR 1674 (Lauchwood Drive),

US 501 to US 15-401 Business, Scotland
County. Widen, resurface and improve
drainage. Right of way delayed, SFY 08 to
SFY 09. Project shifted from NCMA program
to STIP. Construction remains in SFY 09 as
programmed.

SR 2170, Chatham County. Replace Bridge
No. 142 over Meadows Creek. Construction

delayed FFY 08 to FFY 09. Bridge Maintenance

needs additional time to resolve right of way
certification issues.
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Construction FFY 09 - $550,000 (NFA)

Construction FFY 09 - $3,125,000 (HES)

Right of way SFY 09 - $204,750 (S)
Right of way SFY 09 - $ 20,250 (O)
Total Cost --------------- $225,000 (S/O)

Right of way FFY 09 - $50,000 (HES)

Right of way FFY 09 - $ 125,000 (HES)
Construction FFY 09 -$ 975,000 (HES)
Total Cost --------------- $1,100,000 (S/0O)

Right of way SFY 09 - $265,000 (S)

Construction FFY 09 - $740,000 (NFA)



DIVISION 10
1. B-4644

2. C-4917

DIVISION 11

1. B-3624

2. SF-4911A

3. SF-4911B

DIVISION 12
1. B-4156

2. B-4573

OCTOBER 2,

SR 1934, Stanly County. Replace Bridge

No. 57 over Hardy Creek. Construction delayed
FFY 08 to FFY 09. Bridge Maintenance needs
additional time to resolve permit and right of
way certification issues.

Concord, Cabarrus County. Provide free transit
service for two weeks a year during Charlotte
Motor Speedway Race Week. Project
inadvertently removed from STIP. Funds
transferred to Public Transportation program.

SR 1328, Caldwell County. Replace Bridge
No. 190 over Johns River. Construction
delayed FFY 08 to FFY 09. Design needs
additional time to resolve permit modification.

SR 1143 (New Brown’s Ford Road), North

of SR 1144, Wilkes County. Safety
improvements at curve. Construction delayed,
FFY 08 to FFY 09. Division needs additional
time for design revisions.

NC 268, SR 2048 (Shoal Road) to US 52
Ramps, Surry County. Construct center

turn lane, install traffic signal and revise
traffic signal. Construction delayed, FFY 08
to FFY 09. Division needs additional time for
Traffic Management Unit to review potential
design revisions.

SR 1537, Iredell County. Replace Bridge

No. 95 over Third Creek. Construction delayed,
FFY 08 to FFY 09. Bridge Maintenance needs
additional time to resolve permit and right of
way certification issues.

SR 1346, Lincoln County. Replace Bridge

No. 183 over Lippard Creek. Construction
delayed, FFY 08 to FFY 09. Bridge Maintenance
needs additional time to resolve permit and

right of way certification issues.
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Construction FFY 09 - $650,000 (NFA)

Implement FFY 09 - $47,116 (CMAQ)
Implement FFY 09 - $11,779 (L)
Total Cost ------------ $58,895 (CMAQ/L)

Construction FFY 09 - $1,250,000 (NFA)

Construction FFY 09 - $105,000 (HES)

Construction FFY 09 - $230,000 (HES)

Construction FFY 09 - $450,000 (NFA)

Construction FFY 09 - $625,000 (NFA)
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DIVISION 14
1. R-2408A NC 28-SR 1323 (Riverview Street Extension) Construction FFY 09 - $3,600,000 (STP)
SR 1323, US 421 Business to NC 28, Macon
County. Upgrade roadway and make safety
improvements. Construction delayed, FFY 08
to FFY 09. Division needs additional time to
process TVA permit.

2.B-4145 SR 1006, Henderson County. Replace Bridge Construction FFY 09 - $650,000 (FA)
No. 56 over Dunn Creek. Construction delayed,
FFY 08 to FFY 09. Bridge Maintenance needs
additional time to resolve permit and right of way
certification issues.
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